

GROUNDWORKORDER PRIORITY

January

Dormant pruning phase 1

February

Dormant pruning Phase 2

March

Dormant pruning Phase 3

Repair turf where possible

Prepare Spring plant order

April

Turf Seeding Entire property (Snow damage)

Remove anything snow (sand barrels, signs and stakes)

Prepare Spring plant order

Prep Garden area

Mulch & edge Blue Spruce and Red Cedar

Pick up yard waste twice a week

Pre-emergent & fertilizer on turf

Inspect grounds for snow damage and plants

May

Apply round up on rock beds and mulch beds

Mulch & edge Blue Spruce and Red Cedar (finish)

Mulch Oak Creek

Pick up yard waste twice a week

June

GROUNDWORKORDER PRIORITY

Plant annuals

Plant plants ordered in

April

Mulch Oak Creek

Shear flowering

shrubs after

bloom

Seed entire property (WO
and snow damage)

Apply round up on rock beds and
mulch beds

Pick up yard waste twice a
week

July

Mulch Oak Creek (finish)

Mulch Cedar Creek

Shear and trim plants (start Phase 7 then
Phase 6)

Summer Fertilizer on turf

Pick up yard waste twice a
week

August

Mulch Cedar Creek

Shear and trim plants (start Phase 5 then
Phase 4)

Apply round up on rock beds and
mulch beds

Prepare fall plant order

Pick up yard waste twice a
week

September

Mulch Cedar Creek and

Pine Ridge if time

Shear and trim plants (start Phase 3 then
Phase 2)

GROUNDS WORKORDER PRIORITY

September continued

Fall Fertilizer and spot treat weeds in
turf

Turf Seeding

Pick up yard waste twice a
week

October

Plant plants ordered in
March

Shear and trim plants
(Phase 1)

Apply round up on rock beds and
mulch beds

Cleanup garden
area

Pick up yard waste twice a
week

November

Winter pruning Phase 7 then Phase 6

Pick up yard waste twice a week until mid-
month

December

Winter pruning Phase 5